

Executing Process Group Artifacts

12.2 Conduct Procurements

12.2.1 Procurement Management Plan (Input)

PMGT 690, ERAU, Prof. Sherman

By: Matthew Holtan

Deliverable: Procurement Management Plan

by

Group 2: Matthew Holtan, Matthew Hill, Michael Horne, Khadija Hunt, Christopher Gist

PMGT 614

Dr. Stephen Onu

Embry-Riddle Aeronautical University

April 20, 2017

12.2.1 Procurement Management Plan (Input): This was the procurement management plan from the group project from PMGT 614. It can be used as an input for the Conduct Procurement process. This artifact describes how the procurement process will be managed from developing procurement documentation through contract closure (PMI, 2013).

PART 1

12.1.3 Plan Procurement Management

12.1.3.1 Procurement Management Plan

Planning procurement management, is the process of documenting project procurement decisions, specifying the approach, and identifying potential sellers. This will help project teams in determining whether to acquire outside help. If they do, they need to specify what, how, and for how long. Procurement management plan is a component of the project management plan that describes how a project team will acquire goods and services from outside the organization. This plan will show how it will be managed (PMI, 2013). This plan can provide guidance for:

- Risk Issues: zero balance of product and or delays in shipping from seller; this ultimately could delay the delivery of the finished product.
- Constraints and assumptions: constraint is time; Group 2 is assuming Amazon will deliver training wheels within 24 hrs.
- Sellers: Amazon will be the seller for this procurement
- Type of contract with seller: *firm fixed price contract*; the price of service for the delivery of goods is set at the outset and not subject to change.

12.1.3.2 Procurement Statement of Work

This is developed from the project scope baseline and defines ONLY that portion of the project scope that is to be included within the related contract. This statement needs to precisely address their work, deliverables, time frames and associated costs.

- Identify the sellers: Amazon
- What work will be performed: produce and delivery of training wheels (1 set) in order for Group 2 project team to assemble the finished product.
- How this work is going to be done, and for how long?
 - Delivery of training wheels to Group 2 facility from time of order: under 24 hrs
 - Assemble training wheels on bicycle: .5 hrs

12.1.3.3 Procurement Documents

Approach: Group 2 will provide a Request for Quotation (RFQ) when procuring equipment from outside our normal procurement resources, mainly Amazon.com. This document would be a template for our sellers to use to adequately provide their response's to our teams specific demands and work to be done. Group 2 will continue to utilize online resources for procurement of specific parts needed to complete a project. Currently, Group 2 Bicycles has an Amazon Prime account allowing for free shipping and return as well as a proven delivery on time reputation. When at all feasible, project managers will utilize the Amazon procurement resource.

12.1.3.4 Source Selection Criteria

Specific criteria to be used when selecting a subcontractor. Project Management Institute, (2013) lists many selection criteria; we can use need, risk, technical approach, and overall costs.

Next our team needs to document on whether to go with a seller, or maintain within our organization.

Group 2 selection criteria for this procurement, needs a seller that is reliable, on time and inexpensive. This project team has determined, through lessons learned, that Amazon fits their needs for implementing this addition.

12.1.3.5 Make-or Buy Decisions

This analysis results in a decision whether the work can be accomplished by the project team or through outside help. In this case, we ordered materials through Amazon and the labor will be conducted by the project team in their manufacturing facility.

12.1.3.6 Change Requests

This output will deliver Group 2's change request where we are adding training wheels to the bicycle. Change requests involve the procurement of goods, services, or resources which require a change request to be submitted and signed off by our project manager. This change request will add the training wheels, but also update the WBS, schedule, and budget. For more information on the change request and its contents see Part 2.

12.1.3.7 Project Documents Updates

There will be a few project documents that will result from this procurement. An update to the requirements documentation is needed, which has a step-by-step process of the requirements of the bicycle. An update to the risk register will also be needed. There will be additional risk that Group 2 needs to determine based off the addition of the training wheels. Such risk would be a slip of schedule, increased budget, and the hiring of more workers.

PART 2

Project Change Request

Name of Project: Group 2 Bicycle	Project Manager: Matthew Holtan
Change Request #: CR02	Change Request Date: April 23, 2017
Change Request by Name: Customer	Current Project Phase: Procurement
Description of Change: Sponsor has requested that training wheels be added to the bicycle. We will be purchasing one set of black, adjustable training wheels (item number #TW12345) and install to current bicycle.	
Scope Impact: Our client has requested a change in their order to include installation of adjustable training wheels. Item #12345 meets all the customer’s requirements and will meet all Group 2 bicycle requirements for quality and fit.	
Schedule Impact: There will not be an additional change to the schedule. Per last change request, customer requested that the bicycle be completed as soon as possible. The training wheels that will be ordered have a required delivery date of April 28th 2017 to allow for the completion of the bicycle no later than the previous delivery date.	
Quality Impact: The training wheels will meet all Group 2 bicycle requirements for quality. The quality of the finished product will not be impacted by the addition of the training wheels to the bicycle.	
Possible Risks: <ul style="list-style-type: none"> • Training wheels not being delivered by the required delivery date of April 28, 2017. • Less direct control over subcontract processes. • The quality of finished product may suffer if subcontractors do not complete the task properly. 	
Reviewed by: Project Team	Position: Approval by Group 2 Project Manager
Recommended Action: Approve or Reject	Approve




Figure 1. Updated WBS with Training Wheels

Table 1. Updated Schedule

Task Name	Duration	Start	Finish	Successors	Predecessors
1.0 Bicycle Project	3.4 hrs	Mon 4/10/17	Mon 4/10/17		
1.1 Frame Set	0.11 days	Sun 4/9/17	Mon 4/10/17		
1.1.1 Choose Frame Set	0.1 hrs	Sun 4/9/17	Sun 4/9/17	4,19	
1.1.2 Procure frame set	0.1 hrs	Mon 4/10/17	Mon 4/10/17	5,11,12,7	3
1.1.3 Build frame set	0.75 hrs	Mon 4/10/17	Mon 4/10/17	16	4
1.2 Crank Set	0.07 days	Mon 4/10/17	Mon 4/10/17		
1.2.1 Install Crank Set	0.25 hrs	Mon 4/10/17	Mon 4/10/17	8	4
1.2.2 Install Pedal	0.1 hrs	Mon 4/10/17	Mon 4/10/17	9	7
1.2.3 Install Chain	0.2 hrs	Mon 4/10/17	Mon 4/10/17	21	8,12
1.3 Wheels	0.03 days	Mon 4/10/17	Mon 4/10/17		
1.3.1 Install Front Wheel	0.1 hrs	Mon 4/10/17	Mon 4/10/17	13	4
1.3.2 Install Rear Wheel	0.1 hrs	Mon 4/10/17	Mon 4/10/17	9,13	4
1.3.3 Inflate Tires	0.1 hrs	Mon 4/10/17	Mon 4/10/17	15,20	11,12
1.4 Braking System	0.08 days	Mon 4/10/17	Mon 4/10/17		
1.4.1 Set up brake pads	0.2 hrs	Mon 4/10/17	Mon 4/10/17	17	13
1.4.2 Install hand lever	0.1 hrs	Mon 4/10/17	Mon 4/10/17	17	5
1.4.3 Connect cables	0.25 hrs	Mon 4/10/17	Mon 4/10/17	21	15,16
1.5 Shifting System	0.2 days	Mon 4/10/17	Mon 4/10/17		
1.5.1 Design shift system	0.5 hrs	Mon 4/10/17	Mon 4/10/17	20	3
1.5.2 Mount gears on rear wheels	0.25 hrs	Mon 4/10/17	Mon 4/10/17	21	13,19
1.5.3 Rig shifting to handlebar	0.1 hrs	Mon 4/10/17	Mon 4/10/17	23,31,33	20,9,17
1.6 Integration	0.25 days	Mon 4/10/17	Mon 4/10/17		
1.6.1 Validate System	0.5 hrs	Mon 4/10/17	Mon 4/10/17	24	21
1.6.2 Verify system	0.5 hrs	Mon 4/10/17	Mon 4/10/17	25	23
1.6.3 Turnover System	1 hr	Mon 4/10/17	Mon 4/10/17	35	33,29,24,32
1.7 Project Management	0.22 days	Sun 4/9/17	Mon 4/10/17		
1.7.1 Initiate Planning	0.5 hrs	Sun 4/9/17	Sun 4/9/17	28	
1.7.2 Manage Stakeholder Expectations	0.5 hrs	Mon 4/10/17	Mon 4/10/17	29	27
1.7.3 Monitoring and Controlling	0.75 hrs	Mon 4/10/17	Mon 4/10/17	25	28
1.8 Smart Phone Speaker Dock	0.09 days	Mon 4/10/17	Mon 4/10/17		
1.8.1 Initial Smart Phone Testing	0.5 hrs	Mon 4/10/17	Mon 4/10/17	32	21
1.8.2 Install Phone Dock	0.2 hrs	Mon 4/10/17	Mon 4/10/17	25	31
1.8.3 Test on bike	0.5 hrs	Mon 4/10/17	Mon 4/10/17	25	21

1.9 Training Wheels	1 day	Mon 4/10/17	Mon 4/10/17		
1.9.1 Order Training Wheels	0.1 hrs	Mon 4/10/17	Mon 4/10/17	36	25
1.9.2 Install Training Wheels	0.5 hrs	Mon 4/10/17	Mon 4/10/17		35




Figure 2. Updated AON with Training Wheels

Table 2. Updated Budget

<u>WBS Element</u>	<u>Cost Variable</u>	<u>Estimate Summaries</u>
1.1 Frame Set	Labor	\$379.00
	Travel / Shipping	\$0.00
	Material	\$314.71
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$693.71
1.2 Crank Set	Labor	\$93.75
	Travel / Shipping	\$4.97
	Material	\$124.18
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$222.90
1.3 Wheels	Labor	\$50.00
	Travel / Shipping	\$14.95
	Material	\$99.95
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$164.90
1.4 Braking System	Labor	\$50.00
	Travel / Shipping	\$0.00
	Material	\$15.99
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$65.99
1.5 Shifting System	Labor	\$100.00
	Travel	\$0.00
	Material	\$70.00
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$170.00
1.6 Integration	Labor	\$62.50
	Travel	\$0.00
	Material	\$0.00
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$62.50
1.7 Project Management	Labor	\$0.00
	Travel	\$0.00
	Material	\$0.00

	Subcontracts	\$0.00
	ODC	\$100.00
	Estimated Total Cost:	\$100.00
1.8 Smart Phone Speaker Dock	Labor	\$117.50
	Travel	\$0.00
	Material	\$69.99
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$187.49
1.9 Training Wheels	Labor	\$50.00
	Travel	\$0.00
	Material	\$29.99
	Subcontracts	\$0.00
	ODC	\$0.00
	Estimated Total Cost:	\$79.99

Total Costs per Bicycle	Labor	\$902.75
	Travel/ Shipping	19.92
	Material	\$724.81
	Subcontracts	\$0
	ODC	\$100
	Estimated Total Cost:	\$1,747.48

Procurement Letter of Correspondence

ACME Bicycle Suppliers
April, 2017 Akron, Ohio

20

Procurement Officer,

Group 2 Bicycles will be purchasing item number #TW12345, Training wheels, set, 1 ea. black. The above requested item(s) are required to be delivered to the above address no later than 28 April, 2017 to installed on our project bicycle.

- Scope: Our client has requested a change in their order to include installation of adjustable training wheels. Item #12345 meets all the customer's requirements and will meet all Group 2 Bicycle requirements for quality and fit.
- Schedule: Item #12345 has a required delivery date of 28 April, 2017 to allow for the completion of the bicycle no later than the previous delivery date.
- Budget: Your website has a price of \$29.99 with free shipping. If the amount is different, immediate notification to Group 2 Bicycles is required.

To continue the long and mutually beneficial relationship between our two businesses, please notify Group Two Bicycle immediately if the delivery date and costs estimate is not possible. Thank you for your continued great service.

Project Manager Order #123456

Group 2 Bicycle

References

Project Management Institute. (2013). A guide to the project management body of knowledge (PMBOK Guide). Project Management Institute.