

Planning Process Group Artifacts

5.3 Define Scope

5.3.1 Organizational Process Assets (Input)

PMGT 690, ERAU, Prof. Sherman

By: Matthew Holtan

5.3.1 Organizational Process Assets (Input): This artifact was taken from PMGT 612. It was a homework assignment utilizing a template to define the scope.

Project Scope Statement:

Project Justification	Ford Motor Corp is striving to save \$\$\$ over the next decade by outsourcing all small car productions to Mexico
Product Description	Implement and coordinate US project teams with Mexican teams. Overcome cultural boundaries and strive for cohesiveness immediately.
Project Deliverables	<ul style="list-style-type: none"> • Update organization structure • Train users on the new system • Overcome language barriers. • Proper screening/hiring for new plant employees. • Train brief US team on Mexican culture and standards • •
Project Objectives	<ul style="list-style-type: none"> • Completion within 2 years • Proper integration of US teams with Mexican teams • Approval of all key stakeholders and supervision
Constraints	Language, culture barriers, local government
Assumptions	Project will be self contained in 1 year.