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Address the following questions related to Chapter 11 in Project Management Communication
Tools:
Describe one of the tools in this chapter that you have used. What were the benefits to using
this tool?
I’m fortunate in the fact that I work with projects every day that involve
interdepartmental utilization as well as outside service vendors (contractors). I use the project
organization chart quite often and enjoy how easily it shows the relation between superiors and
subordinates, departments, project manager, leads, and team members. When posted on the
project work stand, it provides an easy to understand hierarchical view of the project and to
whom that particular individual reports. Misunderstandings and confusion are reduced as a
result, and thus wasted time and money. I enjoy this simple tool very much.
Describe how you could use one of the tools in this chapter in your workplace? What would
be the benefits of using this tool?
The responsibility matrix chart is a tool that would be quite helpful in my workplace.
This matrix should be created at the beginning of the project process with the team present for
their assignment within the matrix (Dow & Taylor, 2015). At this time, a hierarchical
understanding is in place, but not an understanding of responsibility. The crew leads, team leads,
and project manager seem to have information dumped on them that is not normally their
responsibility, nor do they require this information. Assigning responsibility will help any
misunderstanding as to who is responsible for which tasks and whether or not they are
responsible, accountable, has sign-off authority, and who requires consultation or informing prior
to any decision. This will ease failures within the task process and help ensure project life cycle
flow.
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